



Date: February 28, 2011

To: Chairman JJ McCament and Members of the Board of Trustees
From: Lorie Erickson, Director of Facilities, PCLS
Subject: University Place Update

University Place Library opened to the public on February 12, 2011.

Jody Miller Construction continues their work on the Library TI's. The following major items still require completion:

- 28-day flushout in process.
- Exterior elevator not operational.
- Exterior drive up bookdrop on Drexler not functional due to exterior elevator not operational.
- Casework in Teen area not complete.
- End panels and tops not complete.
- Motorized blinds not functional.
- Items visible to the public areas and between the 11' ceiling and the 12'-6" ceilings (both west and east sides) and between the 11' and 14' ceilings are to be painted flat black. This is not complete.
- Exposed fire sprinkler piping and supports are to be painted flat black. This is not complete.
- Locker hardware not complete.

Work continues on a daily basis. A further update will be provided at the Board meeting.